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Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

1:08 PM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Iranmanesh, Abbas

Diary #: 186 Date: 26-Sep-2011 Monday

Approved Date:

Shift Hours: Break: 00:30 Over Time:

Const Calendar Day: 748

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

None Clear

Temperature 7 AM 12 PM 4PM60 - 70 70 - 80

Weather

Precipitation Condition

Diary: Dispute

Work description.

ABF Crews activities:

1- The crews continued working on the framing system of the secondary PWS with respect to the submittal
ABF-SUB-2171R01, "PWS Restraint System at Pier W2" and submittal ABF-2283R00, "Cable Erection
Plan-Secondary PWS Hauling System", as follows:

INSTALLATION:

•Adding the steel channel sections at the lower part of the saddles frames in order to install the hydraulic
jack pressure gage. For each hydraulic jack a pressure gage is being installed.
•The bracket of the horizontal arms of the vertical HSS 76x76x9.5 posts were rotated 180 degree in order
to eliminate the sharp edge while the PWS is lowered from the roller system to be positioned in its final
position. The pictures for both conditions are attached.
• The PWS transition brackets for both the North and South side of the pier W2 have been brought on the
pier W2 for installation.
•The pictures of all the out-haul sheaves which are located between the W-Line and E-line saddles are
attached to show the position of the wire rope. The sheaves with both in-Haul and out-haul wire rope are
located on the frames adjacent to the W-Line and E-Line saddles.
•The only sheave which the wire rope doesn’t touch the sheaves, is the first sheave of the first frame at the
W-line which ABF might leave it as it is.

2- The attached pictures show the detail of the performed activities.

ABF crew involved in the Secondary hauling system
Installation crew:

- Jerry Kubala (FOR. - Installation)
- Melgar Fleix
- Rigoverto Garcia
- Walter Hernandez
- Eulises Torres

Bid Item: 051 0-000-000.05104-0120F4 ERECT STRUCTURAL STEEL (BRIDGE)
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Bid Item: 060 E-W2C-WDS.06004-0120F4 E Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP EULISES TORRESOperator 6.00 0.00 0.00 6.00

JNM WALTER HERNANDEZ-ZELEIronworker 8.00 0.00 0.00 8.00

JNM RIGOVERTO GARCIAIronworker 8.00 0.00 0.00 8.00

JNM FELIX MELGARIronworker 8.00 0.00 0.00 8.00

FOR JERRY KUBALAIronworker 8.00 0.00 0.00 8.00

Bid Item: 060 W-W2C-WDS.06004-0120F4 W Line W2 Cap West Deviation Saddle

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 060 X-W2C-JKS.06004-0120F4 E-W Line Cross Over W2 Cap Jacking Saddle

AMERICAN BRIDGE/FLUOR, A JV

Attachment
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